
SOUTH HADLEY COMPREHENSIVE PLAN

IMPLEMENTATION MATRIX  MPICLibrary4.28.2013

Recommended Action  AS OF 4/28/2013
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Relocate the Library to a location within the Falls area, possibly the Riverfront area.  Ground-breaking done at new 

site in the Falls ED-1 1-1-6 

Move forward with plans to renovate and expand the Public Library, or build a new one.  As Above MSF-3 3-2-2

Ensure/evaluate the potential to maintain a location in South Hadley Falls, where the Library’s location has historical 

ties and important community benefits.  Ensure that any chosen location is well-served by public transportation so 

that all residents can continue to enjoy access to library services.   Site meets criteria; transport to be addressed with 

other Town entities (DPW, SBoard, TA) MSF-3 3-2-3

Timeframe

10-1


